
Title
Depart
ment

Project Cost RYG
% of Total

Spend
Budget Cost

(Total)

FMD Wireless Scantool FAS Green 0% $0.00

Summit Re-Implementation Project FAS Green 9% $7552943.00

Tax Audit-Revenue Administration Software Project FAS Green 18.5% $518100.00

HRIS Upgrade Project FAS Green 23.62% $427475.00

MARS - Marijuana Alcohol Registration System FAS Green 63.84% $222150.00

EmergencyEvacuation Broadcast System FAS Green 96.43% $40500.00

RRS-GovQA FAS Green 109.38% $70000.00
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Budget at
Completion

$16000.00

$83904415.00

$2800000.00

$1809608.00

$348000.00

$42000.00

$64000.00
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